

**ANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT**

**G.O.Rt.No.141**

**Dated.28/03/2023**

Read the following:-

1.G.O.Ms.No.60, PR & RD (Progs.II) Department, Dated.28.05.2018  
2.From the ENC., PR., Lr.No.W12/AP1918-P097/Gosaigondi/RCPLWEA /2017, Dated:01.11.2022.

.....

**OR D E R:-**

In the reference 1<sup>st</sup> read above, Government have accorded administrative sanction for the work "R/F Devarapalli to Vennelakota in G.Madugula (M), Alluri Seetharama Raju District @ Paderu" under PMGSY Phase XI for an amount of Rs.347.13 lakhs (MoRD share Rs.208.28 lakhs; State share Rs.138.85 lakhs).

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada has requested the Government to accord Revised Administrative Sanction (RAS) for the above said work for an amount of Rs.352.37 Lakhs as against the Original Administrative Sanction (OAS) of Rs.347.03 Lakhs due to excess tender percentage,

**No.73** enhanced seigniorage, **AMARAVATI, MONDAY, NOVEMBER 20, 2023** G.2520  
below:-

**NOTIFICATIONS BY GOVERNMENT**

| Sanction                | GoI Share<br>Rs. In Lakhs | State Share<br>Rs. In Lakhs | Total<br>Rs. In Lakhs |
|-------------------------|---------------------------|-----------------------------|-----------------------|
| As per OAS              | 208.28                    | 138.85                      | 347.13                |
| As per RAS now proposed | 179.17                    | 173.20                      | 352.37                |
| Net Increase/ Decrease  | -29.11                    | 34.35                       | 5.24                  |

3. In view of the above, Government, after careful examination, hereby accord Revised Administrative Sanction (RAS) for the work "R/F Devarapalli to Vennelakota in G.Madugula (M), Alluri Seetharama Raju District @ Paderu" for an amount of Rs.352.37 lakhs as against the original administrative sanction (OAS) of Rs.347.13 lakhs sanctioned under PMGSY Phase-XI subject to Department verifies the arithmetical/procedural accuracy of the price escalation calculations as per applicable G.Os.

4. The Engineer-in-Chief, PR, A.P., Vijayawada shall take further necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept., vide their U.O.No.1947097/FIN01-FMU0PC(PPRD)/158/2022-FMU-WORKS, dt.10.02.2023.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**B.RAJSEKHAR**  
**SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada

The Superintending Engineer, P.R. Circle, Alluri Seetharama Raju District

Copy to:-

The Accountant General, A.P., Vijayawada

The Director of Works & Accounts, A.P., Mangalagiri

The Pay & Accounts Officer, Works & Projects, A.P., Mangalagiri

The District Treasury Officer, Alluri Seetharama Raju District


The Finance (FMU - PR & RD, RWS) Department

The P.S. to Hon'ble Dy.Chiess Minister (Panchayat Raj & Rural Development Department)

The P.S. to Special Chief Secretary (Panchayat Raj & Rural Development Department)

Sc/Sf.,

**//FORWARDED:BY ORDER//**

  
SECTION OFFICER